Daily Project Report

Date: April 21, 2025

General Updates

- Conducted daily standup to review project progress and align priorities across development, marketplace, and AI agency tracks.

- Coordinated with design and development teams to track progress of AI Courses and AI Services websites.

- Reviewed pending UI tasks and followed up with Habeel.

- Created content and guidelines for all banners and graphic elements required for the AI Courses website.

- Monitored QA readiness for mobile app testing and aligned timelines with backend integration.

- Held a meeting with the backend team to implement CMS updates for required functional changes.

Product Development

Cricden

- UI-related bug fixes are in progress.

- Functional development is complete.

- Preparing the TestFlight build for deployment on the App Store and Play Store.

Opitra

- Conducted demo testing with the team and multiple users for both mobile app and website.

- Provided issue-based feedback to the development team.

- Shared implementation scope with the backend team to integrate news API across the platform.

- New mobile app build released; business requirements tested—bugs identified and shared with the team for resolution.

Marketplace

CodeCanyon
- UI updates planned based on community feedback.
- Development scheduled to begin after reviewing current repository-level changes.

Flippa & Codester
- No new activity recorded on either platform.

SEO Research & Cloaking Listings

BlackHat SEO Forum
- Awaiting placement on the membership waitlist to proceed with advertising options.

AI Agency

AI Courses Website
- UI/UX design phase completed.
- Shared detailed page scope with the developer and outlined development standards.
- Onboarded with the CMS team to begin API integration, expected to complete by tomorrow.
- Overall design complete; frontend development progress at 60%.

AI Services Website
- Content provided to Faseeh for design reference and validation.
- Design work is scheduled to begin tomorrow.
- UI/UX copy prepared and finalized for handoff.